



Marae Options Subcommittee Update & Project Plan



Marae Options Subcommittee - Background

Key objective

Explore options to relocate Tangoio Marae or develop the Marae at the current location

Also - careful & thorough process to provide the best information possible to whānau. Mindful of costs & time.

Members

- Tania Hopmans (Trust representative, elected Chairperson)
- Cathy Spooner & Liz Ratima (Hapū representatives)
- Rangi Tawhai & Kelly May (Co-opted representatives)



Marae Options Subcommittee – Project Plan

Workstream 1- Effective Partnerships

- Develop work plan
- Identify providers
- Identify & secure sources of funding
 - Interest from the Marae fund (subject to approval of the Trust)
 - Deep South - Vision Matauranga fund (decision on \$200,000 due December)



Marae Options Subcommittee – Project Plan

Workstream 2- Factors for decision making

- Mātauranga Māori factors
 - What do our Hapū want in a “Marae”?
Review past kōrero, wānanga with Hapū & survey Hapū
 - What was / is it like living in Tangoio?
Whānau interviews, collect archive information
 - What part of our takiwā will be included in the investigations outside Tangoio?
Waikari River south
 - What areas or sites are significant to the Hapū?
SOS information



Marae Options Subcommittee

Workstream 2- Factors for decision making continued...

- Social factors

- What does a community need to occupy an area?

Research roading, availability of homes, transport options, how close do whānau need to be to schools, work, health & other services etc

- Where do our whānau currently live?

Use the Trust's database

- How many in our Hapū, now & in the future?

Review demographics report & latest census

- Economic factors

- What is the cost of a Marae, to build and maintain it?

- How can it fund / look after itself in the short, medium & long term?



Marae Options Subcommittee

Workstream 2- Factors for decision making continued...

- Environmental factors
 - What environmental issues has Tangoio Marae faced in the past?
Collate archival information



Marae Options Subcommittee

Workstream 4 – Identify risks in the focus areas

- Simulate key risks in focus areas
 - Flooding in Tangoio (past and future)
 - Interview whānau who have experienced flooding in Tangoio
 - Research in other focus areas will be dependent on funding

Workstream 5 – Evaluate options, costs & benefits

- What are the options to avoid or protect from hazards?
- What risks are we prepared to live with?
- What planning rules will affect our decision?



Marae Options Subcommittee

Workstream 6 – Evaluate information & make decision

- Evaluate information (factors for decision making) for Tangoio and other focus areas
- Draw up concepts for development in each area & a plan for how hazards can be managed
- Final report to the Trust
- Trust provides information to Hapū
- Hapū decides whether the Marae will stay in Tangoio, or be relocated



Marae Options Subcommittee

- Timeframe
 - Estimated to be 18 – 22 months
 - Affected by research proposal (Deep South) & funding
 - Dependent on availability of information & advisors
- Why this process?
 - Our marae = significant cultural assets
 - Huge decision & will impact many generations who follow us
 - Important that whānau & key groups are involved throughout the process, through wānanga, interviews, surveys, pānui etc
 - We are committed to a careful & thorough process to provide the best information possible to whānau



Marae Options Subcommittee – Next Steps

- Progress Workstream 2 – Factors for decision making & Workstream 3 - Assess hazards (high level), identify focus areas
- Confirm funding
- Wānanga 1st Quarter 2016





MAUNGAHARURU
TANGITŪ